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CHANGE ORDER NO. 1 DATE: February 22.2001
CONTRACT # 01-037 PROJECT DESCRIPTION: Lick Creek Wastewater Treatement
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Plant Expansion Project
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3m 3: Delete/Modify Electrical/Instrumentation Items from the Lick Creek and Carters Creek WWTP

Lump Sum 1 Delete/Modify Architectural Items 1 -$85,212 T One

$10,533,500.00
- $  342,140.OO
$
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-3.2 % of Original Contract Amount
% of Original Contract Amount

j
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% of Original Contract Amount j
$10,191,360.00

525 Days
0 Days

1.

Days
Days

525 Davs

-To be Determined
Not Applicable

ORIGINAL CONTRACT AMOUNT
Change Order No. 1
Change Order No. 2
Change Order No. 3
REVISED CONTRACT AMOUNT

ORIGINAL CONTRACT TIME
Change Order No. 1 Time Extension or Reduction
Change Order No. 2 Time Extension or Reduction
Change Order No. 3 Time Extension or Reduction
REVISED CONTRACT TIME

ORIGINAL SUBSTANTIAL COMPLETION DATE
REVISED SUBSTANTIAL COMPLETION DATE
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College Station, Texas 77842

1067 N. Earl Rudder FreeAway
Bryan, Texas 77805

Replace burnished block with split face block
Delete screen walls, columns and foundations
Use R-panel siding in lieu of concealed fastener siding at all metal buildings
Delete stone clad floor coating at solids handling facility

Add skid resistant floor coating at solids handling facility

Carters Creek VV’WTP
Replace burnished block with split face block
Delete front screen wall and foundation
Replace interior block with drywall at corridors 111,115 and 120
Delete acoustical wall panels in the lobby

Bonds and Insurance

Subtotal for Architectural Items

Item No. 2 - Mechanical Items

Replace coarse bubble diffusers at aeration basins with Sanitaire D-24 diffusers
Delete certified non-witness performance test for vertical turbine pumps
Change stainless steel collets to carbon steel collets for vertical turbine pumps
Delete special coating and replace with epoxy primer for vertical turbine pumps
Delete RTD sensor for submersible pumps
Delete spare parts for submersible pumps
Change weirs and baffles from FRP to ?4”  aluminum for the clarifiers
Deletion of l-day of training for sluice gates
Deletion of l-day of training for slide gates
Deletion of l-day of training for vertical turbine pumps
Deletion of spare parts for sludge collection equipment
Deletion of ?&day  of training for aluminum cover system



Camp Dresser & McKee Inc.

Change Order No. 1 Attachment (Continued)

Deletion of spare parts for waste activated sludge blowers
Deletion of l/;-day of  training for waste activate; sludge blowers
Deletion of spare parts for progressive cavity pumps
Deletion of %-day of training for progressive cavity-pumps
Deletion of spare parts for submersible wastewater pumps
Deletion of l-day of training for submersible wastewater pumps
Deletion of %-day of training for mechanical screen
Deletion of spare parts for fine bubble aeration
Deletion of l-day of training for fine bubble aeration
Deletion of spare parts for coarse bubble aeration
Deletion of %-day of training for coarse bubble aeration
Deletion of spare parts for centrifugal blowers I
Deletion of %-day of training for centrifugal blowers
Deletion of HMI Intellution Software training
Deletion of RTU hardware and software training
Deletion of spares and consumables for the laser printer
Change of UV manufacturer

Bonds and Insurance

Subtotal for Mechanical Items

Item No. 3 - Electrical/hstrumentation  Items

Lick Creek WWTP

$127,266.00

Modify reinforcing at concrete encased ductbanks
Delete 6” gravel fill under concrete encased ductbanks
Replace 4/O  copper ground with metallic backed marking tape at ductbanks
Change 8’X6’X8’  manholes IMH 1,2,4,5,6  and 7 to 4’X4’X4’ handholes
Change fixtures to an equal Hubbell fixture package
Change poles for P & P2 fixtures from hinged type to 5” straight square steel poles
Provide only one remote Ethernet Communication Module
Delete all IOM4444-20 input/output from meters
Change 6 CM2350 meters for MCC mains to 6 PM620 meters with displays
Add 2 IOMll  input/output modules to the two main service entrance meters
Delete 2 days of on-site power logic training
Delete all space heaters and thermostats from indoor NEMA 1 MCCs
Britt Rice Electric to provide start-up & testing of switchboard & MCCs
Square D to provide one day of on-site training on VFDs & MCCs
Delete steel barriers between vertical sections of main switchboard
Delete the network cable tester & two digital multi-meters from 13300 1.10
Delete part of allowance for expenses in 13300 1.03 B. ($7,500 remains)
Delete air venturis and associated differential pressure transmitters
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